
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:32 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 275 Date: 14-Feb-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time: 02:30

Const Calendar Day: 889

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor worked on Strand 41 and Strand 42.

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-036.06704-0120F4 Install & Adjust PWS 36-40

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SHAOFEI ZHENIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

JNM PAUL MATAIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Note: For labor see Laraine Woo's diary.

James Benninghove Crew:
Mike Portillo
Mike Draper

067 C-PWS-036.067
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 275 Date: 14-Feb-2012 Tuesday

Tony Miranda
Ryan Evanchick

Matt Holt, Crew:
John Briskner
Andy Zhen

Jerry Kubala crew:
Joe Stone
Rigo Garcias
Ryan Nash
Jonathan Canites
Paul Mata

06:30 Ar office. Documentation.
Attend meeting on upcoming President's Day bridge closure.
More documentation.
Conversation with Roman Granados concerning time reporting for last week.

12:00 Lunch
13:36 Ar jobsite

Fd contractor hauling Strand #41.
Fd Benninghove crew installing Strand #40 into D-N-4 at north deviation saddle.
Fd Holt crew preparing to float Strand #41 into slot J-N-5.
Fd Kubala crew forming hex shape to Strand #41 from the area of the east end of the south
deviation saddle to the tip of the south floating arm.
Kubala crew installed PWS clamp at the south floating arm.
Note: Strand #41 not yet floated.

13:56 Fd Holt crew, Jubala crew, and Benninghove crew preparing to float Strand #41.
14:11 Contractor floats #41 all around, except the section of the strand from the south deviation saddle

to the tower. Strand #41 at the south deviation saddle was experiencing problems with twist, and
not floating Strand #41 assisted in working the twist out of the strand at the south deviation saddle.

14:37 Fd Benninghove forming and installing Strand #41 into slot # D-N-5 at the north deviation saddle.
Fd Holt forming and installing Strand #41 into slot # J-N-5 at the jacking saddle.
Fd Kubala forming and installing Strand #41 into slot # D-S-5 at the south deviation saddle.

14:45 Note: Strand #41 from the south deviation saddle to the tower is still not floated.
14:56 Tower floats its end of Strand #41 in the section from the south deviation saddle to the tower.

The bolts securing the PWS clamp at the south deviation saddle are not fully tightened, assisting
the Kubala crew in working out the twist in Strand #41.

15:18 Fd all crews forming and installing Strand #41.
15:23 Fd contractor hauling Strand #42 down the north side span.
15:33 The leading end of Strand #42 arrives at the north transfer arm. The contractor attaches a hex

clamp to Strand #42, moves the tip of the transfer arm over the hex clamp, detaches the strand
from the primary hauling system, attaches the strand to the secondary hauling system, and installs
the idler pulley before the first roller of the secondary hauling frame.

15:50 Kubala crew finishes forming Strand #41.
15:53 Begin hauling Strand #42 around the W-2 secondary hauling frame.
16:01 Fd Holt crew taking the belly out of Strand #41 between the north deviation saddle and the jacking

saddle.
16:11 Leading end of Strand #42 arrives at the south transfer arm.
16:15 Return to the office
16:35 Documentation.
17:30 End of work day. See Laraine Woo's diary for the contractor's work effort after 16:15 hours.
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